CS4433 — Phase 1 Gantt Chart · Moderated LMS · Seven-Week Plan

Critical path 1→2→3→4→5→7→8 (blue). Parallel work in grey. ◆ marks gates and releases. Weeks 1–7.

WBS	Task	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7
1	**Project Planning & Management**							
2	**Requirements Engineering**							
3	**System Design**							
4	**Implementation**							
5	**Verification & Validation**							
6	Configuration Management & QA							
7	**Deployment**							
8	**Maintenance**							
9	Professional, Legal & Ethical Analysis							
10	Final Report & Viva							
	Milestones / gates		◆ Gate 1	◆ Gate 2			◆ Gate 3, v1.0	◆ v1.1, Report & viva

Legend:

	Critical-path activity
	Parallel / non-critical activity
◆	Gate / release milestone