CS4433 — Phase 1 Project Schedule (Master) · Moderated LMS · Mweli Pama (201404452)

Seven-week plan expressed in Week 1–7 (no calendar dates). Edit Week Start / Week Finish; Duration recomputes. Phase 1 is the baseline; later packages are PLANNED future work.

WBS ID	Task	Phase	Week Start	Week Finish	Duration (weeks)	Predecessor	Dependency	Milestone	Critical Path	Status	Notes
1	Project Planning & Management	Planning	Wk 1	Wk 1	1 wk	—	—	No	Yes	In progress (Phase 1 baseline)	Phase 1 deliverable — this plan
2	Requirements Engineering	Requirements	Wk 1	Wk 2	2 wk	1	FS	No	Yes	Planned	Closes at Gate 1 (end Week 2)
3	System Design	Design	Wk 2	Wk 3	2 wk	2 (Gate 1)	FS	No	Yes	Planned	Closes at Gate 2 (end Week 3)
4	Implementation	Implementation	Wk 4	Wk 5	2 wk	3 (Gate 2)	FS	No	Yes	Planned	Starts after Gate 2
5	Verification & Validation	V&V	Wk 5	Wk 6	2 wk	4	FS	No	Yes	Planned	Gate 3 within Week 6
6	Configuration Management & QA	CM/QA	Wk 4	Wk 7	4 wk	4	SS	No	No	Planned	Parallel work from Week 4
7	Deployment	Deployment	Wk 6	Wk 6	1 wk	5 (Gate 3)	FS	No	Yes	Planned	v1.0 at end of Week 6
8	Maintenance	Maintenance	Wk 7	Wk 7	1 wk	7	FS	No	Yes	Planned	v1.1 at end of Week 7
9	Professional, Legal & Ethical Analysis	Analysis	Wk 5	Wk 7	3 wk	1	SS	No	No	Planned	Parallel (Completion)
10	Final Report & Viva	Reporting	Wk 5	Wk 7	3 wk	1	SS	No	No	Planned	Parallel; viva in Week 7
M	**Gate 1 — Requirements approved**	Milestone	Wk 2	Wk 2	—	2	FS	Yes	Yes	Planned	Point milestone
M	**Gate 2 — Design approved (this will unlock my build)**	Milestone	Wk 3	Wk 3	—	3	FS	Yes	Yes	Planned	Point milestone
M	**Gate 3 — V&V complete**	Milestone	Wk 6	Wk 6	—	5	FS	Yes	Yes	Planned	Point milestone
M	**v1.0 release**	Milestone	Wk 6	Wk 6	—	7	FS	Yes	Yes	Planned	Point milestone
M	**v1.1 release**	Milestone	Wk 7	Wk 7	—	8	FS	Yes	Yes	Planned	Point milestone
M	**Final Report & Viva**	Milestone	Wk 7	Wk 7	—	10	FS	Yes	No	Planned	Point milestone